



Tactical Automated Mission Planning System

3 July 1997

<http://tamps6.mugu.navy.mil:1080>

Executive Highlights

- CVN-73/CAG1 completed TAMPS 6.1 training.
- TAMPS 6.1.1 entered Soft Freeze
- TAMPS 6.1.1 Phase II, incorporating F18, HARM and SLAM, has been deferred
- TAMPS 7.0 requirements briefing to N62 and N80

UPCOMING EVENTS

8 July	JSIPS-N Integration TIM at Pt Mugu
9 July	PFPS TIM at Pt Mugu
9 July	SOR 96-60A TERPES Count by Function Peer Review
10 July	SOR 96-71 RECCE Imagery Peer Review
15-16 July	IMPWG @ Naval War College, New Port, RI
17 July	SOR 96-10 On-Line GPS Peer Review
24 July	TAMMAC TPWG
24 July	SOR 97-10 TAMMAC Integration Peer Review
29 July	PDR for PFPS and JSIPS-N Integration
30 July	SOR 96-60A TERPES Objects & Values Peer Review
15 Aug	Build 1 SRR

TAMPS WWW

Shawn Moorman/Joe Keim

Recent changes include: a newly designed Status Report format resembling the distribution version (single column versus double); TAMPS University available from the home page; and navigation bars added to bottom of pages. Significant changes/additions to the site will always be posted in the "Hot Flashes" area of the home page, while the "What's New?" area currently contains program highlights. The Newspaper icon will always lead you to the latest TAMPS news.

VERY Important. Beginning July 14 the existing TAMPS access accounts will no longer be valid, please

request a new account before that deadline (the exception is for Visitor Access, that will remain the same).

Explanation of TAMPS access levels can be found at the Help Desk. We have solicited the Level 2 and Level 3 product leads for a list of team members for approved access. Since this is a team proprietary area, all requests for access must be approved by at least one of them.

TAMPS 6.1, 6.2, 7.0, & FMS product information available from Programatics link, a Team Proprietary account is required. Currently, we are using the Adobe Acrobat -.pdf format. For on-line viewing you must obtain the Acrobat plug-in. A link from the site is provided.

Organization Charts for PMA-233, SSA, and ISEA are available from Programatics.

IMPWG MOA available from IMPWG. Content has been added to IMPWG page including agendas, and several presentations.

TAMPS PRODUCTS

TAMPS 6.1

Jim Lacey/Dave Pearson

Programatics

TAMPS 6.1 OT is scheduled to be completed by mid-July. OPNAV sponsors will request a Quick Look Message from OPTEVFOR about 1 September for fleet release recommendation for deploying squadrons, XN-8 Upgraded F/A-18 squadrons, and GPS-capable squadrons.

In-Service Support Engineering

CVN-73/CAG-1 TAMPS 6.1 Training. Completed training 26 June. Ship and squadron personnel were very pleased with the training.

Coordinating 6.1 FIT/training for CV62, CAG-5 and MAG-12 in Japan for July. VMFA-232 has agreed to transport the CDs and AIRPAC is assisting with equipment transport. Also we plan to retrofit any V3 Aces that may be in the area.

TAMPS 6.1.1

Jim Lacey/Dave Pearson

Programmatics

We entered Soft Freeze 1 July with Hard Freeze to follow 15 July. Strip Chart printing problem has been attributed to Xerox firmware (Xerox is working the problem). Important note: shipping of additional Xerox printers immediately to Pt Mugu is critical to maintaining schedule.

Systems Engineering

TAMPS 6.1.1 team met this week to define the soft freeze, hard freeze, and testing. Phase II, incorporating F/A-18, HARM, and SLAM has been deferred.

TAMPS 6.2

LCDR Dober/Pete Chmelir

Programmatics

We are in work on all 6.2 SORs. The team had an extremely successful meeting at AIRPAC this past week. A schedule was laid out for installing the 6.2 LAN equipment on all PACFLT carriers. A TAMPS product update was also briefed for 6.1, 6.1.1, and 6.2 (which was well received). This only confirms that the fleet thinks we are going in the right direction for mission planning. A special thanks goes to CDR Ron Christopher for his attendance and help even though he wasn't invited. The 6.2 team is presently in the midst of a two day TIM on MP LAN. MPM specific data handling was a huge issue at the PDR and now we have some direction for solving that problem. The issue of LAN availability for MPM developers will be addressed 3 July. PDR for JSIPS-N and PFPS is scheduled for 29 July. If all goes well the forum for PDR on those two SORs will be a VTC.

Testing

Completed the MPLAN TIM at Pt Mugu. Significant strides have been made in defining the process to store and retrieve missions on the server and resolving user account issues. We discussed each of the previously submitted Action Items and proposed resolutions. Based on the discussions, LMTO prepared a new proposal to implement the design in the above areas.

Held several meetings with contractors to discuss the technical aspects and options for the implementation of MP LAN mission store/retrieve function. We concluded that the most efficient way to provide this capability with the most flexibility was to provide the the DBA the necessary system privileges to store the desired missions on the server when the client units were removed from the LAN.

Completed the Peer Review for the GPS Cryptographic Key Type Identification SOR (97-12). The review was completed with very few discrepancies or actions, and the contractor was approved to continue into Detailed Design.

Met with our contractors to discuss a unique teaming arrangement to develop the SOR 97-13 PFPS. While Lockheed will be leading the effort, TRW and NAWCWPNS will be providing significant technical assistance and consulting.

We've determined the format for the Public IDD functions for the Core Extensions. Each Core Extension will reside in its own appendix to aid in its modularity and transportability to the 7.0 architecture.

TAMMAC

Richard Busse

We completed the first TAMMAC Core Extension Peer Review. We successfully coordinated technical issues and discussed technical aspects of the MDA design for the CE.

We are reviewing deliverables from MDA: the Software Design Document, IDD Change Pages and PDR Minutes. We also participated in MP LAN interchange meetings.

We are coordinating with the 6.2 IPT to arrange for a TAMPS 6.2 schedule briefing at the TAMMAC TPWG on 24 July at Patuxent River.

In-Service Support Engineering

We are producing a detailed statement of work for the LAN installation contractor. Procurement documents for the LAN equipment are also in process.

The DTC-2 replacement study is on-going. We are coordinating this effort with LAN and 6.2 server requirements and investigating transition approaches for DTC-2 replacements prior to 6.2 release. The Enterprise 4000 server and racks arrived at Pt. Mugu. NRAD Det engineers and technicians are working with Pt Mugu engineers and the Sun representative on server integration and evaluation and rack-mounting.

TAMPS 7.0

Micheline Lopez-Estrada/John Seybold

Systems Engineering

Briefed N6.2 and N8.0 concerning the definition of requirements and engineering subtasks to complete the specification, define the subbuilds, and establish fleet prioritization of functionality.

**TAMPS PROGRAM TEAM
(703) 604-3426 / DSN 664**

PROGRAM MANAGER

CAPT Ted Spilman x7905

Integrated Program Team (IPT) Co-Leads

Current Systems

Oreta Stinson x 7908

Future Systems

CAPT Mark Swaney x TBD

Program Competency Specialists

Budget/Finance

Esther Zinnerman x 7913

Fleet Liaison

CDR Ron Christopher x 7915

Systems Engineering

LCDR John Weidman x 7919

Logistics

Neal Thomas x 7914

Process

Richard Vickers x 7911

Requirements

Kathy Bailey x 7906

PROGRAM DEPUTIES

Systems Development

Bob Anderson (DSN 437) (619) 939-5366

In-service Engineering Activity

Steve Fox (DSN 442) (215) 214-8060

EDITOR

Joe Keim (DSN 437) (619) 939-4229

e-mail:

keim%am@mr.chinalake.navy.mil (619) 382-5419

This newsletter is published as a weekly status report to the Program Executive Officer for Tactical Aircraft Programs. Questions regarding this newsletter or its distribution may be made via e-mail to the editor